
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending October 3rd, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 40 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 29% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

         
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week Total to Date Project Total Percent Complete
FOUNDATIONS
Footing Boxes Set 0 10 28 35.71%
Piles Driven 0 44 160 27.50%
Pile-head to Footing Box Connections 22 187 1280 14.61%
PRECAST YARD
Panels Poured 4 89 876 10.16%
Segments Poured 2 39 452 8.63%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Take off forms and begin access casing 
 Pier 15E – Begin setting pier column forms and pour first lift of concrete
 Pier 14E – Place rebar mat
 Pier 13E – Set pile and column rebar. Pour 1st lift of Concrete in each.
 Pier 12E – Continue welding pile head connections
 Pier 11E – Continue cutting the pile head slots and begin welding pile head connections
 Pier 10E –  Cut slots for pile head connections
 Pier 09E –  Complete initial cleanout of piles
 Pier 08E – Begin splice welding and continue pile driving operations
 Pier 07E – Begin splice welding and continue pile driving operations 
 Piers 6E, 5E – Place footings 

PRECAST YARD (Stockton)
 Cast five panels next week
 Cast three segments next week
 Continue assembly of hingebed
 Complete dredging for Barge slip and begin to place base rock
 Continue assembly of SLED 



W2  (04-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 37% Est. Date of Completion – May 2004
Complete – 25% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Preparing for demo pour
 W2E – Cleanup excavation to prepare for rebar installation
 W2W – Continued drilling for CIDH piles      

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Install rebar
 W2W – Continue drilling for CIDH piles

YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 37% Est. Date of Completion – Summer 2004
Complete – 29% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

RETROFIT WORK – 100% COMPLETE
SUBSTATION
 Began installing sanitary sewer pipe and side sewer cleanout
 Began installation of subgrade plumbing
 Began placing Footing Rebar and Slab Rebar
 Removed Trees
 Completed excavation and poured footing concrete

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
SUBSTATION
 Finish installing sanitary sewer and side sewer cleanout
 Begin waterline installation
 Continue placing subgrade utilities

COAST GUARD RELOCATION  (04-0120Q4)   Structure Representative: Andrew Bui
Time Elapsed – 30.8% Est. Date of Completion – January 2004
Complete – 16.67%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Removing trees for new road way alignment along with other clear and grub operations
 Installed temporary inlet protection and silt fencing

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Complete removal of contaminated soil at the parking lot by Shaw
 Continue roadway excavation from Station 12+15 to Station 13+45
 Install conduits and work on grading at the new guardhouse
 Remove navigation buoy at USCG entrance gate
 Drill and set soldier piles for retaining wall

 
COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan



YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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